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ESTIMATE RUN 12/06/2018

ESTIMATE SUMMARY 16:31:13

CONTID: C20841         ESTIMATE NO: 0013 PROG 2005

PCN: 20841-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 WEST OF STEAMBOAT SPRINGS PERCENT TIME:

PROJECT NO: NHPP0402-091                  

US 40 STEAMBOAT WEST

NAME OF ROAD:  

PROJECT COUNTIES: ROUTT

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,276,951.09 PARTICIPATING $ $ 30,173.93

AWARD PROJECT AMT: 6,996,496.46 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

131.17

FIXED COMPLETION DATE

FIXED COMPLETION DATE

98.55%

105,762.58

30,173.93

30,173.93

30,173.93

$

$

$

$

7,171,188.51

0.00

7,171,188.51

0.00

7,171,188.51

-104,947.45

0.00

7,066,241.06

0.00

AMOUNT DUE 7,066,241.06 30,173.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 30,173.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

585.0 TIME ALLOW: 7/20/2018 ??:??:??

ORIG TIME ALLOW: 11/30/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/01/2017

05/01/2017

12/06/2018

03/02/2017

03/14/2017

04/10/2017

05/01/2017
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PCN: 20841-BID    ESTIMATE RUN 12/06/2018

PROJECT: NHPP0402-091                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:31:13

CUMULATIVE
AMOUNT

CAT NO0200 INTERSECTION 

0005 Clearing and Grubbing 0.700

0.000

201-00000  
 

31,500.000.700

0.00

0.700

L S 

45,000.00000

0010 Removal of Tree 22.000

0.000

202-00010  
 

5,500.0022.000

0.00

22.000

EACH

250.00000

0015 Removal of Manhole 1.000

0.000

202-00021  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0020 Removal of Riprap 22.000

0.000

202-00027  
 

220.0022.000

0.00

22.000

SY  

10.00000

0025 Removal of Pipe 288.000

0.000

202-00035  
 

3,744.00288.000

0.00

288.000

LF  

13.00000

0030 Removal of End Section 11.000

0.000

202-00037  
 

3,300.0011.000

0.00

11.000

EACH

300.00000

0035 Removal of Guard Post 2.000

0.000

202-00080  
 

190.002.000

0.00

2.000

EACH

95.00000

0040 *Removal of Delineator 18.000

0.000

202-00090  
 

360.0018.000

0.00

18.000

EACH

20.00000

0045 Removal of Concrete Median Cover Material 133.000

0.000

202-00190  
 

1,330.00133.000

0.00

133.000

SY  

10.00000

0050 Removal of Sidewalk 461.000

0.000

202-00200  
 

1,844.00461.000

0.00

461.000

SY  

4.00000

0055 Removal of Curb and Gutter 870.000

0.000

202-00203  
 

3,480.00870.000

0.00

870.000

LF  

4.00000
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PCN: 20841-BID    ESTIMATE RUN 12/06/2018

PROJECT: NHPP0402-091                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:31:13

CUMULATIVE
AMOUNT

CAT NO0200 INTERSECTION 

0060 Removal of Concrete Curb Ramp 140.000

0.000

202-00206  
 

840.00140.000

0.00

140.000

SY  

6.00000

0065 *Removal of Asphalt Mat 9,888.000

0.000

202-00220  
 

98,880.009,888.000

0.00

9,888.000

SY  

10.00000

0070 *Removal of Asphalt Mat (Planing) 3,638.000

0.000

202-00240  
 

4,365.603,638.000

0.00

3,638.000

SY  

1.20000

0075 *Removal of Pavement Marking 15,936.000

0.000

202-00250  
 

12,748.8015,936.000

0.00

15,936.000

SF  

0.80000

0080 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0085 *Removal of Luminaire 1.000

0.000

202-00750  
 

140.001.000

0.00

1.000

EACH

140.00000

0090 *Removal of Ground Sign 5.000

0.000

202-00810  
 

95.005.000

0.00

5.000

EACH

19.00000

0095 *Removal of Sign Panel 2.000

0.000

202-00821  
 

52.002.000

0.00

2.000

EACH

26.00000

0100 *Removal of Pull Box 8.000

0.000

202-00827  
 

1,720.008.000

0.00

8.000

EACH

215.00000

0105 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

13,000.001.000

0.00

1.000

L S 

13,000.00000

0110 Removal of Fence 579.000

0.000

202-01000  
 

868.50579.000

0.00

579.000

LF  

1.50000
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PCN: 20841-BID    ESTIMATE RUN 12/06/2018

PROJECT: NHPP0402-091                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:31:13

CUMULATIVE
AMOUNT

CAT NO0200 INTERSECTION 

0115 Removal of Gate 1.000

0.000

202-01035  
 

500.001.000

0.00

1.000

EACH

500.00000

0120 *Plug Structure 1.000

0.000

202-04000  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0125 *Plug Culvert 3.000

0.000

202-04001  
 

15,000.003.000

0.00

3.000

EACH

5,000.00000

0130 *Embankment Material (Complete In Place) 9,233.000

0.000

203-00060  
 

350,854.009,233.000

0.00

9,233.000

CY  

38.00000

0135 Muck Excavation 2,531.000

0.000

203-00100  
 

113,895.002,531.000

0.00

2,531.000

CY  

45.00000

0140 Backhoe 26.000

0.000

203-01510  
 

1,612.0026.000

0.00

26.000

HOUR

62.00000

0145 Combination Loader 22.000

0.000

203-01594  
 

1,364.0022.000

0.00

22.000

HOUR

62.00000

0150 Potholing 89.000

0.000

203-01597  
 

17,800.0089.000

0.00

89.000

HOUR

200.00000

0155 Laborer 15.000

0.000

203-02330  
 

525.0015.000

0.00

15.000

HOUR

35.00000

0160 Structure Excavation 17.000

0.000

206-00000  
 

289.0017.000

0.00

17.000

CY  

17.00000

0165 *Structure Backfill (Class 1) 20.000

0.000

206-00100  
 

700.0020.000

0.00

20.000

CY  

35.00000
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PCN: 20841-BID    ESTIMATE RUN 12/06/2018

PROJECT: NHPP0402-091                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:31:13

CUMULATIVE
AMOUNT

CAT NO0200 INTERSECTION 

0170 *Erosion Log Type 1 (12 Inch) 2,412.000

0.000

208-00002  
 

9,648.002,412.000

0.00

2,412.000

LF  

4.00000

0175 *Aggregate Bag 292.000

0.000

208-00035  
 

2,409.00292.000

0.00

292.000

LF  

8.25000

0180 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

0.000

EACH

108.00000

0185 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

900.00000

0190 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

9.00000

0195 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,500.00000

0200 Removal and Disposal of Sediment (Labor) 114.000

0.000

208-00103  
 

3,990.00114.000

0.00

114.000

HOUR

35.00000

0205 Removal and Disposal of Sediment (Equipment) 12.000

0.000

208-00105  
 

720.0012.000

0.00

12.000

HOUR

60.00000

0210 Sweeping (Sediment Removal) 109.000

0.000

208-00106  
 

14,170.00109.000

0.00

109.000

HOUR

130.00000

0215 Removal of Trash 13.000

0.000

208-00107  
 

1,235.0013.000

0.00

13.000

HOUR

95.00000

0220 Erosion Control Management 188.000

0.000

208-00207  
 

9,400.00188.000

0.00

188.000

DAY 

50.00000
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PCN: 20841-BID    ESTIMATE RUN 12/06/2018

PROJECT: NHPP0402-091                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:31:13

CUMULATIVE
AMOUNT

CAT NO0200 INTERSECTION 

0225 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

0.000

EACH

516.00000

0230 *Reset Light Standard 6.000

0.000

210-00750  
 

2,430.006.000

0.00

6.000

EACH

405.00000

0235 *Reset Ground Sign 12.000

0.000

210-00810  
 

3,120.0012.000

0.00

12.000

EACH

260.00000

0240 *Reset Pull Box 1.000

0.000

210-00827  
 

400.001.000

0.00

1.000

EACH

400.00000

0245 *Reset Fire Preemption Unit 2.000

0.000

210-00867  
 

1,630.002.000

0.00

2.000

EACH

815.00000

0250 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

0.000

LF  

6.00000

0255 Adjust Manhole 4.000

0.000

210-04010  
 

2,000.004.000

0.00

4.000

EACH

500.00000

0260 Adjust Valve Box 5.000

0.000

210-04050  
 

1,250.005.000

0.00

5.000

EACH

250.00000

0265 *Seeding (Native) 1.700

0.000

212-00006  
 

1,293.701.700

0.00

1.700

ACRE

761.00000

0270 *Soil Conditioning 1.700

0.000

212-00032  
 

5,950.001.700

0.00

1.700

ACRE

3,500.00000

0275 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

0.000

SF  

1.40000
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PCN: 20841-BID    ESTIMATE RUN 12/06/2018

PROJECT: NHPP0402-091                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:31:13

CUMULATIVE
AMOUNT

CAT NO0200 INTERSECTION 

0280 *Mulching (Weed Free) 1.700

0.000

213-00003  
 

1,293.701.700

0.00

1.700

ACRE

761.00000

0285 *Mulch Tackifier 344.000

0.000

213-00061  
 

1,118.00344.000

0.00

344.000

LB  

3.25000

0290 *Wildlife Biologist 2.000

0.000

240-00000  
 

250.002.000

0.00

2.000

HOUR

125.00000

0295 *Removal of Nests 2.000

0.000

240-00010  
 

204.002.000

0.00

2.000

HOUR

102.00000

0300 *Aggregate Base Course (Class 6) 14,289.490

0.000

304-06000  
 

361,524.1014,289.490

0.00

14,289.490

TON 

25.30000

0305 *Hot Mix Asphalt (Grading SX) (75) 8,432.930

0.000

403-34701  
 

531,274.598,432.930

0.00

8,432.930

TON 

63.00000

0310 *Asphalt Cement Performance Grade (PG 64-28) 225.390

0.000

411-03342  
 

103,003.23225.390

0.00

225.390

TON 

457.00000

0315 *Asphalt Cement Performance Grade (PG 58-34) 245.970

0.000

411-03355  
 

112,408.29245.970

0.00

245.970

TON 

457.00000

0320 *Emulsified Asphalt (Slow-Setting) 623.000

0.000

411-10255  
 

2,055.90623.000

0.00

623.000

GAL 

3.30000

0325 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

0.000

SY  

2.00000

0330 Geotextile (Separator) (Class 1) 13,944.000

0.000

420-00132  
 

27,888.0013,944.000

0.00

13,944.000

SY  

2.00000
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PCN: 20841-BID    ESTIMATE RUN 12/06/2018

PROJECT: NHPP0402-091                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:31:13

CUMULATIVE
AMOUNT

CAT NO0200 INTERSECTION 

0335 *Drilled Caisson (36 Inch) 19.000

0.000

503-00036  
 

8,740.0019.000

0.00

19.000

LF  

460.00000

0340 *Drilled Caisson (48 Inch) 63.000

0.000

503-00048  
 

35,280.0063.000

0.00

63.000

LF  

560.00000

0345 Masonry Landscape Wall (Dry Stack) 0.000

0.000

504-08255  
 

0.000.000

0.00

0.000

SF  

35.00000

0350 Soil Riprap (9 Inch) 32.000

0.000

506-00409  
 

3,200.0032.000

0.00

32.000

CY  

100.00000

0355 Soil Riprap (12 Inch) 54.000

0.000

506-00412  
 

5,400.0054.000

0.00

54.000

CY  

100.00000

0360 Concrete Class D 19.000

0.000

601-03000  
 

19,000.0019.000

0.00

19.000

CY  

1,000.00000

0365 Reinforcing Steel Epoxy Coated 2,110.000

0.000

602-00000  
 

4,220.002,110.000

0.00

2,110.000

LB  

2.00000

0370 4 Inch Plastic Pipe 0.000

0.000

603-50004  
 

0.000.000

0.00

0.000

LF  

35.00000

0375 8 Inch Plastic Pipe 14.000

0.000

603-50008  
 

350.0014.000

0.00

14.000

LF  

25.00000

0380 18 Inch Plastic Pipe 5.000

0.000

603-50018  
 

1,000.005.000

0.00

5.000

LF  

200.00000

0385 24 Inch Plastic Pipe 57.000

0.000

603-50024  
 

3,420.0057.000

0.00

57.000

LF  

60.00000
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PCN: 20841-BID    ESTIMATE RUN 12/06/2018

PROJECT: NHPP0402-091                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:31:13

CUMULATIVE
AMOUNT

CAT NO0200 INTERSECTION 

0390 Inlet Type C (5 Foot) 3.000

0.000

604-00305  
 

12,000.003.000

0.00

3.000

EACH

4,000.00000

0395 Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0400 Inlet Type 13 (5 Foot) 2.000

0.000

604-13005  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

0405 Inlet Type 13 (10 Foot) 2.000

0.000

604-13010  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

0410 Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0415 Inlet Type R  L 5 (15 Foot) 1.000

0.000

604-19115  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0420 Outlet Structure 1.000

0.000

604-20000  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0425 Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

0430 Manhole Box Base (10 Foot) 1.000

0.000

604-31010  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0435 Fence Wood 583.000

0.000

607-11455  
 

18,656.00583.000

0.00

583.000

LF  

32.00000

0440 *Fence (Plastic) 1,175.000

0.000

607-11525  
 

3,525.001,175.000

0.00

1,175.000

LF  

3.00000
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PCN: 20841-BID    ESTIMATE RUN 12/06/2018

PROJECT: NHPP0402-091                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:31:13

CUMULATIVE
AMOUNT

CAT NO0200 INTERSECTION 

0445 12 Foot Gate 0.000

0.000

607-60112  
 

0.000.000

0.00

0.000

EACH

850.00000

0450 *Concrete Sidewalk (6 Inch) 1,524.000

0.000

608-00006  
 

91,440.001,524.000

0.00

1,524.000

SY  

60.00000

0455 *Concrete Curb Ramp 193.000

0.000

608-00010  
 

29,529.00193.000

0.00

193.000

SY  

153.00000

0460 *Detectable Warnings 166.000

0.000

608-00015  
 

17,762.00166.000

0.00

166.000

SF  

107.00000

0465 *Aggregate Walkway 0.000

0.000

608-01600  
 

0.000.000

0.00

0.000

SY  

14.00000

0470 *Curb and Gutter Type 2 (Section I-B) 50.000

0.000

609-21010  
 

1,150.0050.000

0.00

50.000

LF  

23.00000

0475 *Curb and Gutter Type 2 (Section I-M) 562.000

0.000

609-21011  
 

12,926.00562.000

0.00

562.000

LF  

23.00000

0480 *Curb and Gutter Type 2 (Section II-B) 705.000

0.000

609-21020  
 

20,445.00705.000

0.00

705.000

LF  

29.00000

0485 *Gutter Type 2 (4 Foot) 354.000

0.000

609-24004  
 

19,470.00354.000

0.00

354.000

LF  

55.00000

0490 *Median Cover Material (Concrete) 1,785.000

0.000

610-00030  
 

23,205.001,785.000

0.00

1,785.000

SF  

13.00000

0495 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

0.000

EACH

22.00000
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PCN: 20841-BID    ESTIMATE RUN 12/06/2018

PROJECT: NHPP0402-091                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:31:13

CUMULATIVE
AMOUNT

CAT NO0200 INTERSECTION 

0500 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

0.000

EACH

23.00000

0505 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

0.000

EACH

24.00000

0510 *2 Inch Electrical Conduit (Bored) 372.000

0.000

613-00206  
 

7,812.00372.000

0.00

372.000

LF  

21.00000

0515 *3 Inch Electrical Conduit (Bored) 1,634.000

0.000

613-00306  
 

45,752.001,634.000

0.00

1,634.000

LF  

28.00000

0520 *2 Inch Electrical Conduit (Plastic) 2,124.000

0.000

613-01200  
 

25,488.002,124.000

0.00

2,124.000

LF  

12.00000

0525 *2-1/2 Inch Electrical Conduit (Plastic) 206.000

0.000

613-01250  
 

2,472.00206.000

0.00

206.000

LF  

12.00000

0530 *3 Inch Electrical Conduit (Plastic) 573.000

0.000

613-01300  
 

6,876.00573.000

0.00

573.000

LF  

12.00000

0535 *Pull Box (Special) 6.000

0.000

613-07000  
 

3,000.006.000

0.00

6.000

EACH

500.00000

0540 *Type Three Pull Box 6.000

0.000

613-07003  
 

4,830.006.000

0.00

6.000

EACH

805.00000

0545 *Type Four Pull Box 4.000

0.000

613-07004  
 

4,800.004.000

0.00

4.000

EACH

1,200.00000

0550 *Type Five Pull Box 1.000

0.000

613-07005  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000
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CUMULATIVE
AMOUNT

CAT NO0200 INTERSECTION 

0555 *Pull Box (24"x36"x18") 2.000

0.000

613-07034  
 

2,200.002.000

0.00

2.000

EACH

1,100.00000

0560 *Wiring 1.000

0.000

613-10000  
 

11,000.001.000

0.00

1.000

L S 

11,000.00000

0565 *Luminaire (Install Only) 4.000

0.000

613-20200  
 

780.004.000

0.00

4.000

EACH

195.00000

0570 *Light Standard Foundation 6.000

0.000

613-40010  
 

5,280.006.000

0.00

6.000

EACH

880.00000

0575 *Secondary Service Pedestal 1.000

0.000

613-50150  
 

305.001.000

0.00

1.000

EACH

305.00000

0580 *Sign Panel (Class I) 148.000

0.000

614-00011  
 

2,368.00148.000

0.00

148.000

SF  

16.00000

0585 *Sign Panel (Class II) 36.000

0.000

614-00012  
 

504.0036.000

0.00

36.000

SF  

14.00000

0590 *Steel Sign Support (2-Inch Round)(Post) 205.000

0.000

614-01512  
 

2,255.00205.000

0.00

205.000

LF  

11.00000

0595 *Steel Sign Support (2-Inch Round)(Socket) 29.000

0.000

614-01522  
 

1,972.0029.000

0.00

29.000

EACH

68.00000

0600 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

11.000

0.000

614-01588  
 

1,650.0011.000

0.00

11.000

EACH

150.00000

0605 *Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

5,280.008.000

0.00

8.000

EACH

660.00000
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0610 *Traffic Signal Face (12-12-12) 20.000

0.000

614-70336  
 

19,400.0020.000

0.00

20.000

EACH

970.00000

0615 *Traffic Signal Controller Cabinet 1.000

0.000

614-72855  
 

22,900.001.000

0.00

1.000

EACH

22,900.00000

0620 *Pedestrian Push Button 8.000

0.000

614-72860  
 

10,000.008.000

0.00

8.000

EACH

1,250.00000

0625 *Pedestrian Push Button Post Assembly 4.000

0.000

614-72863  
 

5,040.004.000

0.00

4.000

EACH

1,260.00000

0630 *Fire Preemption Unit and Timer 2.000

0.000

614-72866  
 

6,370.002.000

0.00

2.000

EACH

3,185.00000

0635 *Bicycle and Pedestrian Traffic Counter 1.000

0.000

614-72868  
 

3,585.001.000

0.00

1.000

EACH

3,585.00000

0640 *Loop Detector Wire 3,263.000

0.000

614-72875  
 

13,052.003,263.000

0.00

3,263.000

LF  

4.00000

0645 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1.000

0.000

614-81140  
 

16,500.001.000

0.00

1.000

EACH

16,500.00000

0650 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1.000

0.000

614-81160  
 

22,500.001.000

0.00

1.000

EACH

22,500.00000

0655 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 2.000

0.000

614-81165  
 

47,500.002.000

0.00

2.000

EACH

23,750.00000

0660 *Traffic Signal Pedestal Pole Steel 2.000

0.000

614-84000  
 

3,700.002.000

0.00

2.000

EACH

1,850.00000
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0665 15 Inch Drainage Pipe (Class 7) (Complete In Place) 431.000

0.000

624-27016  
 

32,325.00431.000

0.00

431.000

LF  

75.00000

0670 18 Inch Drainage Pipe (Class 7) (Complete In Place) 482.000

0.000

624-27019  
 

36,150.00482.000

0.00

482.000

LF  

75.00000

0675 24 Inch Drainage Pipe (Class 7) (Complete In Place) 220.000

0.000

624-27025  
 

17,600.00220.000

0.00

220.000

LF  

80.00000

0680 30 Inch Drainage Pipe (Class 7) (Complete In Place) 33.000

0.000

624-27031  
 

3,300.0033.000

0.00

33.000

LF  

100.00000

0685 36 Inch Drainage Pipe (Class 7) (Complete In Place) 295.000

0.000

624-27037  
 

30,975.00295.000

0.00

295.000

LF  

105.00000

0690 *Construction Surveying 0.600

0.000

625-00000  
 

90,000.000.600

0.00

0.600

L S 

150,000.00000

0695 *Epoxy Pavement Marking 68.000

0.000

627-00005  
 

4,964.0068.000

0.00

68.000

GAL 

73.00000

0700 *Pavement Marking Paint (Waterborne) 233.000

0.000

627-00011  
 

6,990.00233.000

0.00

233.000

GAL 

30.00000

0705 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 2,427.000

0.000

627-01010  
 

33,978.002,427.000

0.00

2,427.000

SF  

14.00000

0710 *Preformed Plastic Pavement Marking (Word-Symbol) 
(Type I) 

542.000

0.000

627-30324  
 

11,924.00542.000

0.00

542.000

SF  

22.00000

0715 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

1,414.000

0.000

627-30329  
 

18,382.001,414.000

0.00

1,414.000

SF  

13.00000
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CUMULATIVE
AMOUNT
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0720 *Survey Monument (Type 1) 0.000

45.000

629-01001  
 

8,100.0045.000

8,100.00

45.000

EACH

180.00000

0725 *Survey Monument (Type 5) 0.000

52.000

629-01005  
 

14,040.0052.000

14,040.00

52.000

EACH

270.00000

0730 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

71,027.190

F A 

1.00000

0735 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0740 F/A Electric Service 11,037.190

0.000

700-70190  
 

11,037.1911,037.190

0.00

11,037.190

F A 

1.00000

0745 F/A Landscaping 5,804.000

0.000

700-70310  
 

5,804.005,804.000

0.00

5,804.000

F A 

1.00000

0750 F/A Sprinklers 24,519.510

0.000

700-70320  
 

24,519.5124,519.510

0.00

24,519.510

F A 

1.00000

1540 Pvmt Mkg Paint (WS) 749.360

-0.360

627-30105  
 

5,355.35749.000

-2.57

749.000

SF  

7.15000

1545 Pvmt Mkg Paint (XS) 652.000

0.000

627-30110  
 

3,227.40652.000

0.00

652.000

SF  

4.95000

1560 Mobilization (w/o Autopay) 6,607.510

0.000

626-00100  
 

6,607.516,607.510

0.00

6,607.510

L S 

1.00000

1575 Const Surveying (Hour) Correction to ROW plans 0.000

68.000

625-00001  
 

8,160.0068.000

8,160.00

68.000

HOUR

120.00000
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PERIOD

16:31:13
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1580 Added Item (Dollar)/ Price Reduction Overweight Trucks 0.000

-200.000

900-00006  
 

-200.00-200.000

-200.00

-200.000

DOL 

1.00000

CAT 2,985,510.3730,097.433,056,537.56CURRENT AMT0200 $ $ $

CAT NO0201 RESURFACING 

0755 *Removal of Delineator 13.000

0.000

202-00090  
 

260.0013.000

0.00

13.000

EACH

20.00000

0760 Removal of Sidewalk 3.000

0.000

202-00200  
 

12.003.000

0.00

3.000

SY  

4.00000

0765 *Removal of Asphalt Mat 980.000

0.000

202-00220  
 

9,800.00980.000

0.00

980.000

SY  

10.00000

0770 *Removal of Asphalt Mat (Planing) 125,782.000

0.000

202-00240  
 

150,938.40125,782.000

0.00

125,782.000

SY  

1.20000

0775 *Removal of Pavement Marking 36,167.000

0.000

202-00250  
 

28,933.6036,167.000

0.00

36,167.000

SF  

0.80000

0780 *Removal of Guardrail Type 3 3,263.000

0.000

202-01130  
 

19,578.003,263.000

0.00

3,263.000

LF  

6.00000

0785 Removal of Guardrail Type 4 1,895.000

0.000

202-01140  
 

7,580.001,895.000

0.00

1,895.000

LF  

4.00000

0790 *Removal of End Anchorage 28.000

0.000

202-01300  
 

7,700.0028.000

0.00

28.000

EACH

275.00000

0795 *Embankment Material (Complete In Place) 399.000

0.000

203-00060  
 

15,162.00399.000

0.00

399.000

CY  

38.00000
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PREV QTY/
QTY THIS PERIOD
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CAT NO0201 RESURFACING 

0800 Muck Excavation 646.000

0.000

203-00100  
 

29,070.00646.000

0.00

646.000

CY  

45.00000

0805 Rock Excavation 1,876.000

0.000

203-00400  
 

45,024.001,876.000

0.00

1,876.000

CY  

24.00000

0810 Blading 6.000

0.000

203-01500  
 

600.006.000

0.00

6.000

HOUR

100.00000

0815 Backhoe 31.000

0.000

203-01510  
 

1,922.0031.000

0.00

31.000

HOUR

62.00000

0820 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

62.00000

0825 Potholing 16.000

0.000

203-01597  
 

3,200.0016.000

0.00

16.000

HOUR

200.00000

0830 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

35.00000

0835 Shoring 0.500

0.000

206-01750  
 

5,000.000.500

0.00

0.500

L S 

10,000.00000

0840 Topsoil 62.000

0.000

207-00205  
 

620.0062.000

0.00

62.000

CY  

10.00000

0845 *Erosion Log Type 1 (12 Inch) 1,333.000

0.000

208-00002  
 

5,332.001,333.000

0.00

1,333.000

LF  

4.00000

0850 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

8.25000
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

16:31:13

CUMULATIVE
AMOUNT

CAT NO0201 RESURFACING 

0855 *Reset Delineator 11.000

0.000

210-00090  
 

286.0011.000

0.00

11.000

EACH

26.00000

0860 *Seeding (Native) 0.300

0.000

212-00006  
 

228.300.300

0.00

0.300

ACRE

761.00000

0865 *Soil Conditioning 0.300

0.000

212-00032  
 

1,050.000.300

0.00

0.300

ACRE

3,500.00000

0870 *Mulching (Weed Free) 0.300

0.000

213-00003  
 

228.300.300

0.00

0.300

ACRE

761.00000

0875 *Mulch Tackifier 50.000

0.000

213-00061  
 

162.5050.000

0.00

50.000

LB  

3.25000

0880 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

1,254.000

0.000

216-00201  
 

3,260.401,254.000

0.00

1,254.000

SY  

2.60000

0885 *Aggregate Base Course (Class 1) 0.000

0.000

304-01000  
 

0.000.000

0.00

0.000

TON 

24.00000

0890 *Aggregate Base Course (Class 6) 1,948.220

0.000

304-06000  
 

49,289.971,948.220

0.00

1,948.220

TON 

25.30000

0895 *Hot Mix Asphalt (Patching) (Asphalt) 348.750

0.000

403-00720  
 

66,262.50348.750

0.00

348.750

TON 

190.00000

0900 *Hot Mix Asphalt (Grading SX) (75) 14,546.930

0.000

403-34701  
 

916,456.5914,546.930

0.00

14,546.930

TON 

63.00000

0905 *Asphalt Cement Performance Grade (PG 58-34) 816.670

0.000

411-03355  
 

373,218.19816.670

0.00

816.670

TON 

457.00000
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0910 *Emulsified Asphalt (Slow-Setting) 4,996.000

0.000

411-10255  
 

16,486.804,996.000

0.00

4,996.000

GAL 

3.30000

0915 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

0.000

SY  

2.00000

0920 Geotextile (Separator) (Class 1) 299.000

0.000

420-00132  
 

598.00299.000

0.00

299.000

SY  

2.00000

0925 Riprap (9 Inch) 5.000

0.000

506-00209  
 

500.005.000

0.00

5.000

CY  

100.00000

0930 Geogrid Reinforcement 829.000

0.000

506-01020  
 

1,658.00829.000

0.00

829.000

SY  

2.00000

0935 Inlet Type D (5 Foot) 3.000

0.000

604-00505  
 

12,000.003.000

0.00

3.000

EACH

4,000.00000

0940 Inlet Type D (10 Foot) 3.000

0.000

604-00510  
 

18,000.003.000

0.00

3.000

EACH

6,000.00000

0945 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0950 *Guardrail Type 3 (6-3 Post Spacing) 31-inch MGS 3,289.000

0.000

606-00301  
 

69,069.003,289.000

0.00

3,289.000

LF  

21.00000

0955 Guardrail Type 7 (Special) Precast With Pins 1,400.000

0.000

606-00705  
 

119,000.001,400.000

0.00

1,400.000

LF  

85.00000

0960 *Guardrail Type 7 (Style CA) 350.000

0.000

606-00710  
 

27,300.00350.000

0.00

350.000

LF  

78.00000
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0965 *Transition Type 3G 8.000

0.000

606-01370  
 

13,200.008.000

0.00

8.000

EACH

1,650.00000

0970 *Transition Type 3J 1.000

0.000

606-01385  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000

0975 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0980 *End Anchorage (Flared) 10.000

0.000

606-02005  
 

20,000.0010.000

0.00

10.000

EACH

2,000.00000

0985 *Concrete Sidewalk (6 Inch) 3.000

0.000

608-00006  
 

180.003.000

0.00

3.000

SY  

60.00000

0990 *Detectable Warnings 16.000

0.000

608-00015  
 

1,712.0016.000

0.00

16.000

SF  

107.00000

0995 *Delineator (Type I) 92.000

0.000

612-00001  
 

2,024.0092.000

0.00

92.000

EACH

22.00000

1000 *Delineator (Type II) 26.000

0.000

612-00002  
 

598.0026.000

0.00

26.000

EACH

23.00000

1005 *Delineator (Type III) 27.000

0.000

612-00003  
 

648.0027.000

0.00

27.000

EACH

24.00000

1010 Rumble Strip 8,226.000

0.000

614-80385  
 

8,226.008,226.000

0.00

8,226.000

LF  

1.00000

1015 18 Inch Drainage Pipe (Class 7) (Complete In Place) 1,849.000

0.000

624-27019  
 

138,675.001,849.000

0.00

1,849.000

LF  

75.00000



CONTID: C20841         COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 20841-BID    ESTIMATE RUN 12/06/2018

PROJECT: NHPP0402-091                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:31:13

CUMULATIVE
AMOUNT

CAT NO0201 RESURFACING 

1020 *Construction Surveying 0.200

0.000

625-00000  
 

30,000.000.200

0.00

0.200

L S 

150,000.00000

1025 *Mobilization 0.968

0.000

626-00000  
 

634,040.000.968

0.00

1.000

L S 

655,000.00000

1030 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

1035 *Epoxy Pavement Marking 423.000

0.000

627-00005  
 

30,879.00423.000

0.00

423.000

GAL 

73.00000

1040 *Pavement Marking Paint (Waterborne) 1,567.000

0.000

627-00011  
 

47,010.001,567.000

0.00

1,567.000

GAL 

30.00000

1045 *Preformed Plastic Pavement Marking (Word-Symbol) 
(Type I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

0.000

SF  

22.00000

1050 *Flagging 8,887.000

0.000

630-00000  
 

168,853.008,887.000

0.00

8,887.000

HOUR

19.00000

1055 *Traffic Control Inspection 66.000

0.000

630-00007  
 

13,332.0066.000

0.00

66.000

DAY 

202.00000

1060 *Traffic Control Management 190.000

0.000

630-00012  
 

175,370.00190.000

0.00

190.000

DAY 

923.00000

1065 *Flashing Beacon (Portable) 3.600

0.000

630-80001  
 

1,857.603.600

0.00

4.000

EACH

516.00000

1070 *Barricade (Type 3 M-B) (Temporary) 3.600

0.000

630-80336  
 

558.003.600

0.00

4.000

EACH

155.00000
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PCN: 20841-BID    ESTIMATE RUN 12/06/2018

PROJECT: NHPP0402-091                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:31:13

CUMULATIVE
AMOUNT

CAT NO0201 RESURFACING 

1075 *Construction Traffic Sign (Panel Size A) 17.100

0.000

630-80341  
 

188.1017.100

0.00

19.000

EACH

11.00000

1080 *Construction Traffic Sign (Panel Size B) 90.900

0.000

630-80342  
 

1,908.9090.900

0.00

101.000

EACH

21.00000

1085 *Construction Traffic Sign (Panel Size C) 7.200

0.000

630-80343  
 

151.207.200

0.00

8.000

EACH

21.00000

1090 *Construction Traffic Sign (Special) 141.300

0.000

630-80344  
 

1,554.30141.300

0.00

157.000

SF  

11.00000

1095 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

20,520.003.600

0.00

4.000

EACH

5,700.00000

1100 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.800

0.000

630-80358  
 

2,880.001.800

0.00

2.000

EACH

1,600.00000

1105 *Drum Channelizing Device 213.300

0.000

630-80360  
 

2,346.30213.300

0.00

237.000

EACH

11.00000

1110 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

42.00000

1115 *Drum Channelizing Device (With Light) (Steady Burn) 13.500

0.000

630-80364  
 

567.0013.500

0.00

15.000

EACH

42.00000

1120 Concrete Barrier (Temporary) 2,143.800

0.000

630-80370  
 

85,752.002,143.800

0.00

2,382.000

LF  

40.00000

1125 *Traffic Cone 25.200

0.000

630-80380  
 

25.2025.200

0.00

28.000

EACH

1.00000
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PCN: 20841-BID    ESTIMATE RUN 12/06/2018

PROJECT: NHPP0402-091                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:31:13

CUMULATIVE
AMOUNT

CAT NO0201 RESURFACING 

1130 *Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

0.000

EACH

21.00000

1135 Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

0.000

L S 

9,600.00000

1140 *Impact Attenuator (Temporary) 2.700

0.000

630-85010  
 

5,670.002.700

0.00

3.000

EACH

2,100.00000

1145 F/A Partnering 1,450.000

0.000

700-70011  
 

1,450.001,450.000

0.00

1,450.000

F A 

1.00000

1150 F/A Asphalt Pavement Incentive -27,141.480

0.000

700-70012  
 

-27,141.48-27,141.480

0.00

-27,141.480

F A 

1.00000

1155 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

1160 F/A Roadway Smoothness Incentive 33,313.700

0.000

700-70018  
 

33,313.7033,313.700

0.00

33,313.700

F A 

1.00000

1165 F/A Asphalt Cement Cost Adjustment -4,909.280

0.000

700-70019  
 

-4,909.28-4,909.280

0.00

-4,909.280

F A 

1.00000

1170 F/A On-The-Job Trainee 2,789.000

0.000

700-70023  
 

2,789.002,789.000

0.00

2,789.000

F A 

1.00000

1550 Rock Scaler 56.000

0.000

203-02300  
 

6,190.8056.000

0.00

56.000

HOUR

110.55000

1555 Mobilization (w/o Autopay) 2,660.000

0.000

626-00100  
 

2,660.002,660.000

0.00

2,660.000

L S 

1.00000
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PROJECT: NHPP0402-091                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:31:13

CUMULATIVE
AMOUNT

CAT NO0201 RESURFACING 

1565 Added Item (Each)/ CMO #5 / CO #6 End Anchorage 
(Flared) (Fleat)

16.000

0.000

900-00007  
 

45,320.0016.000

0.00

16.000

EACH

2,832.50000

1570 Added Item (Each)/ CMO #5 / CO #6 End Anchorage 
(Nonflared) (Softstop)

2.000

0.000

900-00007  
 

5,731.002.000

0.00

2.000

EACH

2,865.50000

CAT 3,509,515.890.003,544,251.29CURRENT AMT0201 $ $ $

CAT NO0202 SIDEWALK 

1175 Clearing and Grubbing 0.300

0.000

201-00000  
 

13,500.000.300

0.00

0.300

L S 

45,000.00000

1180 Removal of End Section 2.000

0.000

202-00037  
 

600.002.000

0.00

2.000

EACH

300.00000

1185 Removal of Sidewalk 60.000

0.000

202-00200  
 

240.0060.000

0.00

60.000

SY  

4.00000

1190 Removal of Curb, Gutter and Sidewalk 16.000

0.000

202-00204  
 

128.0016.000

0.00

16.000

LF  

8.00000

1195 *Removal of Asphalt Mat 150.000

0.000

202-00220  
 

1,500.00150.000

0.00

150.000

SY  

10.00000

1200 *Embankment Material (Complete In Place) 1,680.000

0.000

203-00060  
 

63,840.001,680.000

0.00

1,680.000

CY  

38.00000

1205 Muck Excavation 48.000

0.000

203-00100  
 

2,160.0048.000

0.00

48.000

CY  

45.00000

1210 Rock Fill (Special) Gneiss or Granite 615.000

0.000

203-00510  
 

2,460.00615.000

0.00

615.000

CY  

4.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:31:13

CUMULATIVE
AMOUNT

CAT NO0202 SIDEWALK 

1215 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

62.00000

1220 Potholing 22.000

0.000

203-01597  
 

4,400.0022.000

0.00

22.000

HOUR

200.00000

1225 Laborer 6.000

0.000

203-02330  
 

210.006.000

0.00

6.000

HOUR

35.00000

1230 Structure Excavation 70.000

0.000

206-00000  
 

1,190.0070.000

0.00

70.000

CY  

17.00000

1235 *Structure Backfill (Class 1) 74.000

0.000

206-00100  
 

2,590.0074.000

0.00

74.000

CY  

35.00000

1240 Filter Material (Class A) 106.000

0.000

206-00510  
 

5,355.12106.000

0.00

106.000

CY  

50.52000

1245 Filter Material (Class B) 48.000

0.000

206-00520  
 

3,360.0048.000

0.00

48.000

CY  

70.00000

1250 Topsoil 140.000

0.000

207-00205  
 

1,400.00140.000

0.00

140.000

CY  

10.00000

1255 Wetland Topsoil 95.000

0.000

207-00305  
 

3,800.0095.000

0.00

95.000

CY  

40.00000

1260 *Erosion Log Type 1 (12 Inch) 1,644.000

0.000

208-00002  
 

6,576.001,644.000

0.00

1,644.000

LF  

4.00000

1265 *Aggregate Bag 30.000

0.000

208-00035  
 

247.5030.000

0.00

30.000

LF  

8.25000
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PROJECT: NHPP0402-091                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:31:13

CUMULATIVE
AMOUNT

CAT NO0202 SIDEWALK 

1270 Water Control 1.000

0.000

208-00400  
 

2,000.001.000

0.00

1.000

L S 

2,000.00000

1275 Reset Structure Sign Frame 0.000

0.000

210-00001  
 

0.000.000

0.00

0.000

EACH

2,500.00000

1280 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

260.00000

1285 Adjust Manhole 1.000

0.000

210-04010  
 

500.001.000

0.00

1.000

EACH

500.00000

1290 *Seeding (Native) 0.200

0.000

212-00006  
 

152.200.200

0.00

0.200

ACRE

761.00000

1295 *Seeding (Lawn) 0.000

0.000

212-00011  
 

0.000.000

0.00

0.000

ACRE

11,000.00000

1300 *Seeding (Wetlands) 0.200

0.000

212-00028  
 

1,540.000.200

0.00

0.200

ACRE

7,700.00000

1305 *Soil Conditioning 0.200

0.000

212-00032  
 

700.000.200

0.00

0.200

ACRE

3,500.00000

1310 *Mulching (Weed Free) 0.200

0.000

213-00003  
 

152.200.200

0.00

0.200

ACRE

761.00000

1315 *Mulch Tackifier 40.000

0.000

213-00061  
 

130.0040.000

0.00

40.000

LB  

3.25000

1320 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

865.000

0.000

216-00201  
 

2,249.00865.000

0.00

865.000

SY  

2.60000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:31:13

CUMULATIVE
AMOUNT

CAT NO0202 SIDEWALK 

1325 *Aggregate Base Course (Class 3) (Special) 0.000

0.000

304-03006  
 

0.000.000

0.00

0.000

TON 

19.00000

1330 *Aggregate Base Course (Class 6) 1,221.550

0.000

304-06000  
 

30,905.221,221.550

0.00

1,221.550

TON 

25.30000

1335 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

0.000

SY  

2.00000

1340 Geotextile (Separator) (Class 1) 1,678.000

0.000

420-00132  
 

3,356.001,678.000

0.00

1,678.000

SY  

2.00000

1345 Riprap (9 Inch) 10.000

0.000

506-00209  
 

1,000.0010.000

0.00

10.000

CY  

100.00000

1350 Pedestrian Railing (54 Inch) 28.000

0.000

514-00054  
 

8,400.0028.000

0.00

28.000

LF  

300.00000

1355 Concrete Class D 20.000

0.000

601-03000  
 

20,000.0020.000

0.00

20.000

CY  

1,000.00000

1360 Reinforcing Steel Epoxy Coated 1,400.000

0.000

602-00000  
 

2,800.001,400.000

0.00

1,400.000

LB  

2.00000

1365 18 Inch Reinforced Concrete End Section 3.000

0.000

603-05018  
 

2,400.003.000

0.00

3.000

EACH

800.00000

1370 30 Inch Equivalent Arch Steel End Section 1.000

0.000

603-31330  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

1375 36 Inch Equivalent Arch Steel End Section 1.000

0.000

603-31336  
 

1,300.001.000

0.00

1.000

EACH

1,300.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:31:13

CUMULATIVE
AMOUNT

CAT NO0202 SIDEWALK 

1380 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

1385 Inlet Type D (5 Foot) 3.000

0.000

604-00505  
 

12,000.003.000

0.00

3.000

EACH

4,000.00000

1390 Inlet Type 16 (5 Foot) 1.000

0.000

604-16005  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

1395 *Fence (Plastic) 1,353.000

0.000

607-11525  
 

4,059.001,353.000

0.00

1,353.000

LF  

3.00000

1400 *Concrete Sidewalk (6 Inch) 1,425.000

0.000

608-00006  
 

85,500.001,425.000

0.00

1,425.000

SY  

60.00000

1405 *Concrete Curb Ramp 32.500

0.500

608-00010  
 

5,049.0033.000

76.50

33.000

SY  

153.00000

1410 *Detectable Warnings 80.000

0.000

608-00015  
 

8,560.0080.000

0.00

80.000

SF  

107.00000

1415 Brick Pavers 1,850.000

0.000

608-00050  
 

94,350.001,850.000

0.00

1,850.000

SF  

51.00000

1420 *Curb and Gutter Type 2 (Section II-B) 692.000

0.000

609-21020  
 

20,068.00692.000

0.00

692.000

LF  

29.00000

1425 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

0.000

LF  

55.00000

1430 *Curb (Special) 0.000

0.000

609-71000  
 

0.000.000

0.00

0.000

LF  

23.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:31:13

CUMULATIVE
AMOUNT

CAT NO0202 SIDEWALK 

1435 *Light Standard Foundation Special Remove and Replace 
Foundation

2.000

0.000

613-40012  
 

1,580.002.000

0.00

2.000

EACH

790.00000

1440 18 Inch Drainage Pipe (Class 7) (Complete In Place) 259.000

0.000

624-27019  
 

19,425.00259.000

0.00

259.000

LF  

75.00000

1445 30 Inch Equivalent Drainage Pipe Arch (Class 2) 30.000

0.000

624-62030  
 

3,000.0030.000

0.00

30.000

LF  

100.00000

1450 36 Inch Equivalent Drainage Pipe Arch (Class 2) 22.000

0.000

624-62036  
 

2,200.0022.000

0.00

22.000

LF  

100.00000

1455 42 Inch Equivalent Drainage Pipe Arch (Class 2) 20.000

0.000

624-62042  
 

2,300.0020.000

0.00

20.000

LF  

115.00000

1460 *Construction Surveying 0.200

0.000

625-00000  
 

30,000.000.200

0.00

0.200

L S 

150,000.00000

1465 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

0.000

SF  

13.00000

CAT 489,232.2476.50489,232.24CURRENT AMT0202 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1470 Field Office (Class 2) 1.000

0.000

620-00002  
 

40,000.001.000

0.00

1.000

EACH

40,000.00000

1475 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

40,000.001.000

0.00

1.000

EACH

40,000.00000

1480 Sanitary Facility 2.000

0.000

620-00020  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

CAT 85,000.000.0085,000.00CURRENT AMT0400 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:31:13

CUMULATIVE
AMOUNT

CAT NO0500 WATERLINE 

1485 Removal of Fire Hydrant 2.000

0.000

202-00031  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

1490 Removal of Valve 5.000

0.000

202-00032  
 

1,500.005.000

0.00

5.000

EACH

300.00000

1495 Reset Water Service 3.000

0.000

210-00030  
 

8,100.003.000

0.00

3.000

EACH

2,700.00000

1500 Connect To Existing Waterline 4.000

0.000

619-00007  
 

9,200.004.000

0.00

4.000

EACH

2,300.00000

1505 6 Inch Plastic Pipe 26.000

0.000

619-50480  
 

2,080.0026.000

0.00

26.000

LF  

80.00000

1510 8 Inch Plastic Pipe 15.000

0.000

619-50640  
 

1,050.0015.000

0.00

15.000

LF  

70.00000

1515 12 Inch Plastic Pipe 800.000

0.000

619-50960  
 

48,000.00800.000

0.00

800.000

LF  

60.00000

1520 6 Inch Gate Valve 3.000

0.000

619-75048  
 

6,000.003.000

0.00

3.000

EACH

2,000.00000

1525 8 Inch Gate Valve 1.000

0.000

619-75064  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

1530 12 Inch Gate Valve 3.000

0.000

619-75096  
 

9,000.003.000

0.00

3.000

EACH

3,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:31:13

CUMULATIVE
AMOUNT

CAT NO0500 WATERLINE 

1535 6 Inch Fire Hydrant 2.000

0.000

619-78048  
 

12,000.002.000

0.00

2.000

EACH

6,000.00000

CAT 101,930.000.00101,930.00CURRENT AMT0500 $ $ $

$ 7,171,188.5030,173.93$7,276,951.09$CURRENT AMTPROJECT TOTAL


